
  

 
The Emily Square project is co-funded by the Government of Ireland and the European Union through the EU Just TransiƟon Fund. 

 

Progress Report  
Summary of Works to Date  

• Carry out pre-condiƟon surveys.  
• Completed addiƟonal Site InvesƟgaƟon Slit Trenches   
• Set-out designed underground services and traced exisƟng underground services and carried out clash detecƟon exercise on designed and 

exisƟng services.  
• Installed ESB unit SubstaƟon Plinth and Concrete Joint Pit   
• Installed ESB ducƟng from MeeƟng Lane to exisƟng minipillar, Shackleton Building and proposed CT Cabinet locaƟon.   
• CBR tesƟng in 6no. locaƟons.  
• Site invesƟgaƟons on exisƟng culverts in new tree locaƟon.  
• Harris Fence off the Square  
• AddiƟonal Site InvesƟgaƟon works on 3no. Watermain Valves Clashing with the Kerb line.  
• Site Clearance  
• Removal and storage off site of the 1798 Monument and the Fountain.  
• Public LighƟng and Power DucƟng and Chambers installaƟon.  
• Install CT Cabinet  
• Stormwater Road Crossing and Manhole InstallaƟon on Leinster Road.  
• ESB Overhead Line DucƟng InstallaƟon along Leinster Road.  



• InstallaƟon of Main Drainage Runs and Manholes • InvesƟgaƟon for Fountain Watermain  
• Set up site compound.  
• Delivery of Granite Paving  
• Install Petrol Interceptor  
• Stormwater Drainage installaƟon throughout square  
• Install Tree Pit and Backfilling ongoing  
• InstallaƟon of Topsoil in Tree Pit  
• Plant Tree  
• InstallaƟon of Eircom Ducts to the Shackleton Building  
• Brush and Rope all ducƟng  

  

  



  
  

Date: 22nd Sept 2024  
Trial Pit A  

  

  

  
  



Date: 22nd Aug 2024  
Trial Pit B  

  

  
  

Date: 11th Sept 2024  
ESB Unit Sub Plinth and Joint Pit  

  

  
  

Date: 25th Sept 2024  
Substation Joint Pit – Earth Cable Installed and Ducts Proved.  

  
  



  
  

Date: 26th Jan 2024  
Trial Pit 5  

  
  

  
  
  

Date: 16th Sept 2024  



Meeting Lane Junction – ESB Duct Installation  
  

  
  
  

Date: 27th Sept 2024  
ESB Insitu. Joint Bay- Prepared for Switch Out  

  



  
  

  
Date: 27th Sept 2024  

ESB Substation Plinth and Joint Pit –Site Secured  
    



  

  
Date: 03-Oct-2024  

CBR 6 Testing  

  

  
Date: 03-Oct-2024  

CBR Testing  



  

  
  

Date: 06th Nov 2024  
Watermain Investigation Works Commenced  

  

  

  
  

Date: 06-11-2024  
Carlow Road Closure  

  



  
  

Date: 07th November 2024  
Sluice Valves Kerb Clashes Investigation  

  

  
  

Date: 07th November 2024  
West Side – Watermain Service Connections Investigations  

  
  



  
  

Date: 07th November 2024  
Sluice Valves Kerb Clashes Investigation  

  
  

 
  

Date: 07th November 2024  
Sluice Valves Kerb Clashes Investigation - Backfilling  

  
  
  



  
  

  
  

  
  
  

  
Date: 07th November 2024  

Sluice Valves Kerb Clashes Investigation - Reinstatement  
  



  
  
  

Date: 08th November 2024  
West Side – Watermain Service Connections Investigations  

  
   



  

  
  

Date: 18th December 2024  
Temporary Reinstate Trench for ESB Duct to Pole  

  

  
  

Date: 17th December 2024   
Backfill ESB Joint Pit  

  



  
  
  
  

Date: 18th December 2024  
Installation of ESB Ducting to Pole on Leinster Road  

  

  
  



Date: 17th December 2024   
ESB Joint Pit  

    

  
  

Date: 18th December 2024  
Temporary Reinstate around ESB Substation  

  
  

  
  



Date: 19th December 2024   
Investigate Power Ducting  

   

  
  

Date: 19th December 2024  
Investigate Power Ducting  

  

  



  
  

Date: 02-Jan-2025  
Excavate Tree Pit  

  

  
  

Date: 03rd Jan 2025  
Install Perimeter Fencing in Compound  

  



  
  

Date: 08th December 2025  
Tree Pit Cell Assembly Ongoing  

  
  

  
  

Date: 02nd Jan 2025  



Compound Access Road Construction   
  
  

  
  

Date: 10th Jan 2025  
Tree Pit Cell Assembly Ongoing  

  
  

  
  
  



  

Date: 13th Jan 2025  
Site Compound Set Up  

  

  
  
 Date: 13th Jan 2025   

Tree Pit Drainage Connection  



 

  
  

Date: 13th Jan 2025  
Site Compound Set Up  

 
  



Date: 13th Jan 2025  
Power Ducting and Chamber Installation.  

 

  
  

Date: 14th Jan 2025  
ESB ducting Brush And Mandrel Complete  



  
  

Date: 17th Jan 2025  
Construct Manhole S2  

  
  

  
  

Date: 17th Jan 2025  



                                                               Tree Pit Installation ongoing  

  

  
Date: 17th Jan 2025  

Granite Paving Delivery  
  



  
  

Date: 16th January 2025  
Installation of Manhole S2  

  

 

  
  

Date:  1 7 th   January   202 5   
Installation of drainage Stone Around Tree Pit   



  
  

Date: 17th January 2025  
Topsoiling of Tree Pit  

  

 
  

Date: 20th Jan 2025  



Storm Saddled Connections   

  

  
  

Date: 20th Jan 2025  
Clegg Testing of Stormwater Backfill Materials  

  

  



  
  

Date: 20-Jan-2025  
Storm Line Installation  

 
  

Date: 21st Jan 2025  
Tree Pit Preparation  

  



  
  

Date: 29th Jan 2025  
Manhole S1  

  
  

  
  

Date: 29 Jan 2025  
Eircom Duct Installed to Shackelton Building   

  



  

  
  

Date: 07th Feb 2025  
Town Tree Installed  

  



  
  

 
  
  

  
Date: 07th Feb 2025  

Tree Roots Drainage System  



 
 

  
  
  

Date: 04th Feb 2025  
Town Tree Installation  

  

  
  

  
D ate:  07 th   Feb   202 5   

Town Tree Installation   
  



 
  
  

Date: 04th Feb 2025  
Town Tree Installation  

 



  
  

Date: 07th Feb 2025  
Manhole S5 – Perfect Base Installation   



  
  

Date: 13th February 2025  
Construct Manhole S5  

  
  



  
  

Date: 14th February 2025  
                                                               All Ducting Brush Mandreled and Roped  

  
Date: 14th February 2025  

Whinestone Kerbing Delivery  
  


