Kildare Local Authorities Implementation Plan


Buildings

Area Offices

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	AO1
	Building/

Area Office
	Western Area-

Newbridge

	External Approach:

-  Location Signage Required

-  Designated Parking

   Required

-  Separate Vehicle and

   Pedestrian Traffic

-  Provide Safe Storage

Entrance:

-  New Ramp Required

-  Intercom Revisions

-  Level Access at Doors

Internal Environment:

-  Internal Doors

-  Viewing Panels

-  Shower for Special Needs

-  Colour Contrast

-  Taps and Grab Rails

	
	          
	€5,150

€3,150

€15,850

Total

€24,150

	Transport


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	AO2
	Building/ Area office
	Athy Area Office


	External Approach:

 - Car Park:

· Dropped kerbs needed

· Poor signage

· Accessible bays 

Entrance:

 -   Ramp/Steps

· Tactile paving ramp.

· Non slip surface required

· Replace handrail

· Signage required

· Intercom system 

Internal Environment:

· Replace reception desk

· Induction Loops 

· New signage

· Fire Evacuation procedures inadequate.
	
	          
	€11,000 

€5,300 

€18,400 

Total

€34,700 
	 Transport.

Health & Safety


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	AO3
	Building/

Area Office
	Maynooth 


	External Approach:

-  Footpaths to be upgraded

-  Directional Signage

-  Dedicated Parking Bay

-  Level Access

-  Lighting

-  Storage

Entrance:

-  Access to Temporary Offices

Internal Environment:

-  Vision Panels in Door

-  Taps, Handles

-  Grab Handles

-  Internal Signage

-  Contrasting Colours

-  Induction Loop

-  Unisex W.C. 


	
	          
	€24,650

€7,100

€91,200
Total

€122,950


	Transport.


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	AO4
	Building/ Area office
	Clane Area Office


	External Approach:

 - Car Park:

· Dropped kerbs needed

· Poor lighting

· Ratio of accessible bays incorrect.

Entrance:

 -   Ramp/Steps

· No tactile paving at top or bottom of ramp.

Internal Environment:

· Internal doors below min standard

· Fire Evacuation procedures inadequate.


	Q4

08

Q4

09
Q4

09
	Q2

09  

          
	€20,000 

€5,000

€35,000

Total

€60,000 
	KCC - Dept of Transportation.

Health & Safety


	
	


Community Centres

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC6
	Building/

Community Centre
	Castledermot

Community Centre
	External Approach:

· Footpath inadequate.

· No accessible parking bay.

· Directional Signage

Entrance:

· Ramp required (and handrail

· Replace door

· Information signage

Internal Environment:

· Replace doors

· Non slip flooring

· Signage

· Replace worktops

· Tactile surface

· Fire evacuation procedures required.

· No accessible toilets.

· Signage
	
	
	€5750 

€5200 

€18750
Total €58,000 
	Dept of Community & Enterprise


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC9
	Building/

Community Centre
	Ballitore meeting House
	External Approach:

· Footpath inadequate.

· No accessible parking bay.

· Street Furniture obstruction.

Entrance:

· Ramp required (courtyard & building entrance)

· Steps inadequate

· Courtyard surface hazardous.

Internal Environment:

· Internal signage inadequate

· Poor colour contrast

· Stairs inadequate

· Internal circulation poor

· Fire evacuation procedures required.

· No accessible toilets.
	Q4

09
08
	08
	€18,000

€15,000

€25,000

Total €58,000
	Dept of Community & Enterprise


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC10
	Building/

Community Centre
	Newbridge Resource centre (LHD)
	External Approach:

· Lack of directional signage

· Signage poles causing obstruction.

· Footpath inadequate in places

· Uncontrolled crossing inadequate.

Entrance:

· Glazed doors require contrast.

· Consider installing automatic door

Internal Environment

· Reception area inadequate

· Internal doors below standard

· Colour contrast poor.

· Signage is poor.

· Additional fire exits signs needed.

· Assembly point needs to be re-assessed

Accessible Toilet requires upgrading.
	Q3

08

Q4

09

	
	€55,000

€3,000

€35.000

Total

€93,000
	Dept of Housing.


	Transport
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC12
	Building/

Community Centre
	Athy Civic Amenity Centre
	External Approach:

· Directional signage

· Seating

· Provide footpath

· No accessible parking bay

· Provide Customer parking.

· Erect lighting

Entrance:

· Dish kerb

· Tactile required

· Extend handrail

· Provide signage

· Audio system

Internal Environment:

· Replace door

· Lower worktop

· Signage

· Accessible toilets.
	
	
	€19500

€ 3350

€7400 

Total €30250
	Environment


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC

13
	Building/

Community Centre
	Rathangan Community Centre (portacabin)
	External Approach:

· Lack of signage

· Lack of dished kerb/tactile on footpath

· No accessible parking.

Entrance:

· Entrance difficult to identify.

Internal Environment:

· Lack of signage

· Internal doors below standard

· Fire evacuation procedures inadequate.


	2010
	2010
	€10,000

€2,000

€25,000

Total

€37,000
	Housing


	Transport
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	CC

14
	Building/

Community Centre
	Monasterevin Community Centre 
	External Approach:

· Footpath improvements

· Directional signage

· Lack of dished kerb/tactile on footpath

· No accessible parking.

Entrance:

· Ramp

· Audio system

· Replace door

· Signage

Internal Environment:

· Re-fit floor tiles

· New counter

· Provide accessible toilets

· Install alarm and smoke alarm
	
	
	€12750

€6150 

€17250
Total

€36150
	Dept of Community & Enterprise


	Transport
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC

15
	Building/

Community Centre
	Bishopsland Community Centre
	External Approach:

· Directional signage

· Seating

· No accessible parking bay.

· Driveway and footpath, maintenance

Entrance:

· Tactile required

· Path inadequate

· Extend handrail

· Audio system

Internal Environment:

· Replace door

· Signage

· Improvements to kitchen

· Replace bell

· No accessible toilets.
	
	
	€6250 

€3850 

€7000 

Total €17100 
	Housing


	Transport
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CC

36
	Building/

Community Centre
	Riverbank Theatre
	External Approach:

· No Directional Signage

· Colour Contrast needed on poles.

· Steps need to be upgraded.

· Designated car park space needs to be upgraded.

Entrance:

· Colour contrast needed at front doors.

· Automatic door recommended.

Internal circulation:

· Strong glare from glass.

· Better signage needed 

· More seating is required


	2008
	2010
	€30,000

€5,000

€6,000

Total

€41,000
	Community & Enterprise.


	Transport                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
	-Upgrade of external steps 2010
Accessible route plans 08


Fire Stations

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	FS 18
	Building /

Fire Station
	Maynooth

Fire Station
	
	
	
	
	KCC Dept of Transportation
	
	No expenditure as the Station is to be replaced by a new station on a new site in 2009-2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3
	FS 19
	Building/

Fire Station
	Leixlip 


	External Approach:

-  Approach Dangerous

-  Designated Parking Signs

   Required

-  Dished Kerbs Required

Entrance:

-  New Entrance to facilitate 

   Access for all Required

Internal Environment:

-  General Maintenance

-  Accessible Toilet Required

-  Emergency Services 

   Required 


	
	          
	€37,000

€6,000

€22,250

Total

€65,250
	Transport 


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	FS 20
	Building /

Fire Station
	Monasterevin Fire Station
	External Approach:

· Directional signage inadequate

· Widen paths, tactile

· Accessible parking bay.

· Ramp

· Install alarm

Entrance:

· Tactile required

· Handrail

· Information signage

· Audio system

Internal Environment:

· Accessible toilet

· Signage

· Re-flooring
	
	
	€16050

€2550 

€13750
Total

€32350
	KCC Dept of Transportation
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	FS 21
	Building

/Fire station
	Naas Fire Station
	External Approach:

· Directional signage inadequate.

· Car parking inadequate.

· Step leading from Car Park has no tactile - Ramp needed.

Entrance:

· Stepped entrance

· Manually operated door.

Internal Environment:

· First floor not accessible for wheelchair users

· No reception area

· Accessible toilet inadequate.

Internal stairs no tactile markings.


	2009

2009
	2010

2010
	€30,000

€10,000

€110000

Total

€150000
	KCC Dept of Transportation
	
	Funding required

Funding required

Works will not be done as there is no disabled access requirement


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	FS 22
	Building /

Fire Station
	Athy Fire Station
	External Approach:

· Directional signage inadequate

· Widen paths, tactile

· Accessible parking bay.

· Ramp

Entrance:

· Canopy

· Signage

· Intercom system

Internal Environment:

· Reception hatch

· Provide induction loop

· Signage

· Replace grab rails

· Tactile warnings

· Stair lift 
	
	
	€18150

€2000

€10900

Total

€31050
	KCC Dept of Transportation
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	3


	FS 23
	Building /

Fire Station
	Newbridge Fire Station
	External Approach:

· Directional signage inadequate

· Uncontrolled crossing points on access routes requires upgrading.

· No accessible parking bays.

Entrance:

· Upgrade external steps

· Consider Automatic door

Internal Environment:

· Internal signage inadequate

· No access to lower or upper floors for wheelchairs users.

· Stairs need to be upgraded.

· Internal circulation is poor.

· Toilet inadequate

· No fire evacuation procedures in place.
	2008

2008

2009
	2009

2009

2010
	€40,000

€5,000

€120000

Total

€165000
	KCC Dept of Transportation
	
	Funding required 

Funding required

No funding source identified.

Requirement is urgent


Leisure Facilities

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LF 24
	Building/ Leisure Facilities
	Newbridge Sports Centre
	External Approach.

· Pedestrian access inadequate

· Pedestrian routes need upgrading.

· No colour contrast on street furniture.

· Accessible parking bays not in proper locations.

Entrance:

· Lack of signage at entrance.

· Consider automatic door.

Internal Environment:

· Poor internal signage

· Reception area needs to be upgraded

· Colour contrast poor in corridor & in changing rm.

· Upgrade stairs.
	2008
	2009
	€25,000

€5,000

€28,000

Total

€58,000

	Dept Community & Enterprise

KCC Dept of Transportation


	
	Extension completed
Accessible lift 2010.


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LF 25
	Building/

Leisure Facilities
	Athy swimming pool.
	New swimming pool completed.


	2008
	2009
	
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LF 26
	Building/

Leisure Facilities
	Naas Swimming pool.
	New swimming pool completed.


	2008
	2009
	
	
	
	


Library

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 27
	Building/

Library
	Clane Library
	External Approach:

· No directional signage

· No Pedestrian route to library

· Ramp not to minimum standards

· No accessible car park spaces.

Entrance:

· - Signage is poor.

· Entrance door does not meet minimum standards.

Internal Environment:

· Reception area needs to be upgraded.

· No internal signage

· No accessible toilets

· Fire Evacuation procedures inadequate.


	2008


	2010
	€20,000

€5,000

€60,000
Total

€85,000


	Dept of Community & Enterprise

Dept of Transport
	
	Signage installed 08

Door closure unit installed 08

-Accessible circulation desk 08

-Consultancy report completed 08

-Accessible toilet 2010

-Floor plans for accessible egress 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 28
	Building/

Library
	Maynooth Library
	External Approach:

· Seating

· Directional signage

· Create level access

Entrance:

· Information signage 

· Warning on glazed door panels

· Audio system

Internal Environment:

· Reception area needs to be upgraded.

· Tactile required for ramp

· Non slip flooring

· Signage

· Accessible toilets

· Stair lift

· Emergency exit from upstairs

· Replace computer desks

· CCTV and alarm
	
	
	€5500 

€1450 

€62700
Total

 69,650
	Dept of Community & Enterprise

Dept of Transport
	
	Level access 09

Completed
Signage, circulation & fire procedure 

09

Completed

Completed

Not Feasible

Fire evacuation plans 09

Completed

Completed


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 29
	Building/

Library
	Kilcock Library
	External Approach:

· No controlled pedestrian crossing near library.

· Footpath not dished/tactile paving.  

· Lack of directional signage.

· No designated car park.

Entrance:

· Consider installing an automatic door.

Internal Environment:

· No clear internal signage.

· Reception area needs redesigning.

· No accessible toilet.

· Fire evacuation procedures inadequate.
	2009
	2011
	€45,000

€5,000

€40,000
Total

€90,000
	Dept of Community & Enterprise

Dept of Transportation
	
	New library build in progress.
Due for completion June 2011


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 30
	Building/

Library
	Leixlip Library
	External Approach:

· No directional signage.

· Footpath to Library needs work.

· Bollards need contrast bands.

Entrance:

· No clear signage.

· Glass doors need contrast.

Internal Environment:

· Toilet not accessible.

· Redesign of reception desk

· Fire Evacuation procedures inadequate.


	2008
	2010
	€6,000

€2,000

€20,000

Total

€28,000
	Dept of Community & Enterprise

Dept of Transportation
	
	-Paths 08

-Parking Bays 08

Completed
Completed
-Paths for egress 08

-Upgrade accessible toilet 2010

-Automatic door installed 

-Improved lighting 08

-Accessible chairs 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 31
	Building/

Library
	Celbridge Library
	External Approach:

· No dished kerbs

· No directional signage.

Entrance:

· Ramp at entrance needs redesigning.

· Steps need to be upgraded.

· Entrance needs to be redesigned.

Internal Environment:

· Reception area needs to redesigned.

· No internal signage.

· Internal stairs does not comply with standards.


	2007
	2009
	€4,000

€20,000

€30,000

Total

€54,000
	Dept of Community & Enterprise

Dept of Transport.
	
	Completed
Completed
Completed

Fire evacuation plans 09

Completed


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 34
	Building/

Library
	Kilcullen Library
	External Approach:

· Footpaths inadequate.

· No controlled pedestrian crossing.

· Lack of directional signage.

· No designated car park.

Entrance:

· Steps at entrance - no tactile paving.

· Consider an automatic door.

Internal Environment:

· No clear internal signage.

· Reception area not adequate.

· No toilet available to the public.

· Fire Evacuation procedures inadequate.
	2007
	2009
	€45,000

€5,000

€45,000

Total

€95,000
	Dept of Community & Enterprise

Dept of Transport
	
	-Paths and pavements to front and rear of building 08

-Exterior signage 08

Completed
Induction loop 09

-Circulation desk 08

Completed
Fire evacuation plans 09


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 35
	Building/

Library
	Newbridge Library
	External Approach:

· Footpaths inadequate.

· Lack of directional signage.

· One accessible parking bay but not good design.

Entrance:

· Steps at entrance - no tactile paving.

· No tactile or visual markings.

Internal Environment:

· No access to first floor for wheelchair users/no lift.

· Lighting is poor

· Doors do not conform to standards

· No accessible toilet.
	2008
	2010
	€10,000

€6,000

€80,000
Total

€96,000
	Dept of Community & Enterprise

Dept of Transport
	
	-Rail for footpath 08
Tactile paving & visual markings completed 09

-Tactile markings 08

-Door pull handles 08

-Reading pit remove 08

Improvements to ramp 08

Slip resident tiles 08

Accessible furniture 08

Fire evac plans 09

-Accessible toilet 2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 37
	Building/

Library
	Naas Library
	External Approach:

· Footpaths inadequate.

· Lack of directional signage.

· Ramp & Steps not up to standard.

Entrance:

· Automatic door recommended.

Internal Environment:

· Stairs need to be upgraded.

· Doors do not conform to standards

· No accessible toilet.


	2008
	2010
	€25,000

€5,000

€30,000

Total

€55,000


	Dept of Community & Enterprise

Dept of Transportation
	
	Completed

Improvement at front entrance 08
Fire evac plans 09

-Accessible front door 08

Improvement to accessible toilet facilities and kitchen 08

Steps, stairs  & doors

completed 09 


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 38
	Building/

Library
	Monasterevan  Library
	New Library  is fully accessible
	
	
	
	Dept of Community & Enterprise


	
	Complete


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 39
	Building/

Library
	Athy  Library
	External Approach:

· Car park needs to be relined.

· Lack of directional signage.

· Accessible parking signs not visible.

Entrance:

· Ramp at entrance.

Internal Environment:

· Lift not fully accessible.

· Internal signage not clear.

· Internal circulation is poor.

· Toilets not accessible

· Lighting is poor.
	2008
	2012
	€10,000

€2,000

€35,000

Total

€47,000


	Athy Town Council

Dept of Community & Enterprise

Dept of Transportation
	
	Improvements to internal circulation 09

Fire evac plans 09


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 40
	Building/

Library
	Kildare Town  Library
	External Approach:

· Car park needs to be lined.

· Lack of directional signage.

· Pedestrian route needed.

· No designated accessible car park space.

Entrance:

· Ramp at entrance - landing needed.

· Steps need to be replaced.

Internal Environment:

· No reception area.

· No Internal signage Internal circulation is poor.

· No access to accessible toilet.

· Fire procedures inadequate
	2008
	2010
	€18,000

€3,000

€25,000
Total

€46,000
	Dept of Community & Enterprise

Dept of Transportation
	
	New library build is complete


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 41
	Building/

Library
	Ballitore Library (Mary Leadbetter Hse) Listed building.
	External Approach:

· No controlled pedestrian crossing from designated car park space across the road.

· Lack of directional signage.

· No designated car park.

Entrance:

· No clear signage.

Internal Environment:

· Doors are inadequate.

· No Internal signage Internal circulation is poor.

· No accessible toilet.

· Fire procedures inadequate
	2009
	2012
	€35 K

€1 K

€60 K

Total

€96 K
	Dept of Community & Enterprise

Dept of Transportation
	
	-Floor plans for accessible egress 08

-External & internal signage & fire procedures 09

-Accessible toilet 2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	LIB 43
	Building/

Library 
	Rathangan 


	External Approach:

-  Directional Signage

-  Kerbs & Tactile

-  Pedestrian/Vehicle Access

-  Maintenance

Entrance:

-  Ramps & Access

-  Maintenance

Internal Environment:

-  Glazing

-  Lobby

-  Handles

-  Switch Heights

-  Desk

-  Maintenance
	
	          
	€20,500

€10,000

€11,750

Total

€42,250


	Dept. Community & Enterprise 


	Transp. 
	Upgrade to Internal Environment completed


Office Buildings

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	OB 58
	Building/

Office
	Aras Chill Dara.
	External Approach:

· Bollards need to be have colour contrast band.

· Lack of directional signage.

· Ramp - Handrails not suitable.

· Steps are not slip resistant.

Entrance:

· No clear signage

· Entrance door needs colour contrast.

Internal Environment:

· Internal signage is poor.

· Accessible toilet - need some alternations

· Seating needs arm & Back rests.
	May 

08

May

08

Sep

08

May

08

2008

2008
	June

08

Sep

08

Dec

09

June 

08

2008

2008
	€40 K

€3 K

€50 K

Total

€93 K
	Corporate Services

Architects
	
	Mgt. Team to approve changes

Path and ramps at emergency exit 2010
Accessible toilets level 0 08




	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1
	OB 60
	Building/

Office 

National Roads Design Office
	Naas 


	External Approach:

-  Directional Signage

-  Entrance Steps

-  Maintenance

Entrance:

-  Doors & Ironmongery

-  Entry Systems

-  Seating

-  Loop System

-  Directional Signage

-  Maintenance

Internal Environment:

-  Tactile Surfaces

-  Directional Signage

-  Glazing Doors

-  Colour Contrast Fittings

-  Switches Heights

-  Lifts

-  Housekeeping


	
	          
	€5,500

€7,100

€38,350
Total

€50,950


	Transport


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1
	OB 63
	Building/

Leixlip Town Council
	Leixlip


	External Approach:

-  Directional Signage

-  Access Paths

-  Bin Storage

-  Maintenance

Entrance:

-  Access Path

-  Signage 

-  Heights of Ironmongery

-  Maintenance

Internal Environment:

-  Door Glazing

-  Induction Loop

-  Maintenance

-  Colour Contrast

-  Internal Signage

-  Kitchen Alterations


	
	          
	€16,250

€4,500

€27,000

Total

€47,750


	Housing 


	Transp. 
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	OB 64
	Building/

Office

Water-

works
	Newbridge


	External Approach:

-  Ramp Access

-  Directional Signage

Entrance:

-  Ramp

-  Lighting 

Internal Environment:

-  Reception Desk

-  Directional Signage

-  Induction Loop

-  Housekeeping

-  Lighting and Ventilation

-  Glazing to Doors

-  Counters at Kitchen 


	
	          
	€8,500

€6,750

€17,600
Total

€32,850
	Water and Environmental Services 


	
	


Parks

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 44
	Parks
	St. Catherine’s Park, Leixlip


	External Approach:

-  Designated Parking

-  Directional Signage

-  Maintenance

-  General Entrance

-  Drainage

-  Seating & Furniture

Entrance:

-  New Footpaths

External Environment:

- Toilets


	
	          
	€21,250

€5,000

€20,000

Total

€46,250


	Community and Enterprise


	Transp.
	Parking is available.
Park is sign-

posted from the village out


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress


	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 45
	Parks
	Rye Walk, Leixlip.
	External Approach:

· Lack of directional signage.

· No designated car park.

Entrance:

· Pedestrian route needs to be upgraded. 
External Environment:

· More public lighting is needed.

· Seating is inadequate.

· No access to toilets & drinking water.


	2009

2011

Q2

09
2010

2015
	
	€6,000

€25000

€150000

Total

€181000
	Dept of Community & Enterprise

Dept of Transportation
	
	Footpaths completed 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 46
	Parks
	Liffey Valley Park, Newbridge


	External Approach:

-  Roads and Paths

-  Directional Signage

-  Maintenance

-  Lighting

-  Benches

-  Bins

Entrance:

-  Pedestrian Routes

-  Designated Parking

-  Parking

External Environment:

- Toilets


	
	          
	€218,000

€238,000

€15,000

Total

€471,000


	Community and Enterprise


	Transp.
	Accessible benches

Installed
Accessible boardwalk installed

Upper path re-surfaced

Parking available across the road


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 47
	Parks
	LHD Newbridge


	External Approach:

-  Signage

-  Repair and Maintenance

Entrance:

-  Pedestrian Routes

-  Paths

External Environment:

- Toilets


	
	          
	€42,500

€23,000

€15,000

Total

€80,500


	Community and Enterprise


	Transp. 
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 50
	Parks
	Pound Park & Harbour Field.
	External Approach:

· Steps need to be upgraded.

· Lack of directional signage.

· No designated car park.

Entrance:

· No clear signage.

· Entrance not accessible. - Steps.

.

External Environment:

· No pedestrian route through park.

· No protective rail adjacent to river edge.

· Steps need upgrading.

· Public lighting not adequate.

· No toilet or drinking water.

· No seating areas.
	2012

2009

2011

2009

2012

2012

2007

2013


	
	€10000

€8000

€150000

Total

€168000


	Dept of Community & Enterprise

Dept of Transport
	
	Steps upgraded
Hand rail installed

Can use canal entrance

New paths

Paths resurfaced

New railing installed
Seating areas along canal


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PK 52
	Parks
	Willowbrook Park, Celbridge


	External Approach:

-  Directional Signage

-  Seating

-  Parking bays / zones

Entrance:

-  Gates, Paths Upgrade

External Environment:

- Toilets


	
	          
	€48,500

€24,150

€20,000

Total

€92,650 


	Community and Enterprise


	Transp.
	Upgrade to ramp


Playgrounds

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PG 53
	Play

grounds
	Leixlip Amenity Site.
	External Approach:

· Pedestrian routes not clearly defined.

· Lack of directional signage.

· Accessible bays need upgrading.

Entrance:

· No clear signage

· Footpath is poor.

External Environment:

· No access to toilet or drinking water.

· No seating.


	2010

2009

2011

2009

2011

2011
	
	€15000

€5000

€150000

Total

€170000


	Dept of Community & Enterprise

Dept of Transportation
	
	Leixlip Amenities are subject to major redevelopment over the next 6-7 years

Toilet facilities in Sport Centre which playground user can access


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PG 54
	Play ground
	Willowbrook Park, Celbridge


	External Approach:

-  Directional Signage

-  Accessible Car Spaces

-  Paths & Tactile

-  Toilet

Entrance:

-  Seats

-  Waste Bins 

External Environment:

- Toilets


	
	          
	€11,000

€3,500

€15,000
Total

€29,500


	Community & Enterprise 


	Transp.
	Extra bin provided


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PG 55
	Play

grounds
	Harbour Field Playground.
	External Approach:

· Pedestrian routes not clearly defined.

· Lack of directional signage.

· No designated car park.

Entrance:

· No clear signage

· Footpath is poor.

· Some entrances are not accessible.

External Environment:

· Paths are not slip resistant.

· No protective railing along canal.

· No access to toilet or drinking water.

·  Seating need armrests.


	2012

2009

2013

2009

2010

2013

2013

2015
	
	€15000

€8 000

€150000

Total

€173000


	Dept of Community & Enterprise

Dept of Transport
	
	Harbour Field is subject to major redevelopments which are to be phased over the next 6-7 years.

New teen zone and adult exercise area provided

Additional footpaths installed


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2
	PG 56
	Play ground
	Kilcock


	External Approach:

-  Directional Signage

-  Lighting

-  Tactile Surfaces

-  Contrasting Colours

-  Footpaths

-  Maintenance

Entrance:

-  Playground

-  Benches

-  Surfaces

-  Gate

External Environment:

- Toilets


	
	          
	€29,000

€67,150

€15,000
Total

€111,150


	Community & Enterprise 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2
	PG 57
	Play ground
	Kildare


	External Approach:

-  Designated Parking Bay

-  Directional Signage

-  Surface Finish

-  Maintenance

-  Accessible Toilets

Entrance:

-  Tactile Surfaces

-  Seating

External Environment:

- Toilets


	
	          
	€11,250

€3,300

€15,000

Total

€29,550


	Community & Enterprise 


	Transp.
	Gate handles installed

Seating provided 


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	PG 59
	Play ground
	Newbridge


	External Approach:

-  Access Path and Tactile

-  Directional Signage

-  Maintenance

-  Contrasting Colours

Entrance:

-  Surfaces

-  Waste Bins

-  Seats

External Environment:

- Toilets


	
	          
	€24,500

€10,000

€15,000
Total

€49,500


	Community & Enterprise 


	Transp.
	Upgrade to surface

Toilets available in Sports Centre


Graveyard

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 74
	Burial Grounds
	Allen


	External Approach:

-  Designated Parking

Entrance and Grounds:

-  Roads and Paths

-  Entrance gate

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€1,500

€2,500

€20,000
Total:

€24,000
	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 75
	Burial Grounds
	Ballymore Eustace


	External Approach:

-  Designated Parking

Entrance and Grounds:

-  Roads and Paths

-  Entrance gate

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€1,500

€4350

€20,000

Total:

€25,850
	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 76
	Burial Grounds
	Barrettstown


	External Approach:

-  Directional Signs

-  Designated Parking

Entrance and Grounds:

-  Roads and Paths

-  Steps and Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€14,000

€160,500

€22,500

Total

€197,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 77
	Burial Grounds
	Bodenstown


	External Approach:

-  Designated Parking Bay

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Seating

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€7,000

€33,500

€25,000

Total

€65,500


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 78
	Burial Grounds
	Broadford


	External Approach:

-  Designated Parking Bay

Entrance and Grounds:

-  Paths, Ramps

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€1,500

€1,500

€20,000

Total

€23,000

	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 79
	Burial Grounds
	Castledermot


	External Approach:

-  Directional Signs

-  Designated Parking

Entrance and Grounds:

-  Paths, Ramps

-  Wall Protection

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€21,000

€30,500

€20,000

Total

€71,500


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 80
	Burial Grounds
	Celbridge


	External Approach:

-  Designated Parking Bay

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Directional Signage

-  Accessible Unisex Toilet


	
	          
	€86,500

€203,700

€20,000
Total

€310,200


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 81
	Burial Grounds
	Clane Abbey


	External Approach:

-  Designated Parking Bay

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€3,750

€39,250

€15,000
Total

€58,000 


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 81(a)
	Burial Grounds
	Clane Mainham 


	External Approach:

-  Designated Parking Bay

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€13,000

€85,500

€23,000

Total

€121,500


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 82
	Burial Grounds
	Crookstown 


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€28,000

€27,000

€15,000

Total

€70,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 83
	Burial Grounds
	Derrinturn 


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€4,000

€335,000

€15,000

Total

€354,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 84
	Burial Grounds
	Eadestown 


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet

-  Directional Signage


	
	          
	€4,000

€26,000

€20,000

Total

€50,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 85
	Burial Grounds
	Gormanstown 


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€2,500

€59,000

€20,000

Total

€81,500


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 86
	Burial Grounds
	Kilcock


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€1,300

€   320

€1,900

€20,000
Total

€23,520


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 87
	Burial 

Grounds
	Kilcullen.

New Abbey Graveyard.
	External Approach:

· Lack of directional signage.

· Car park surface is poor.

· No footpath leading to car park area.

· No public lighting.

Entrance:

· No signage.

External Environment:

· Footpath is not wide enough.

· No Signage.

· No access to toilet or drinking water.

· Seating needs armrests.


	2009

2009

2011
	2009

2009

2011
	€150000
€10000

€160000

Total

€320000


	Dept of Transportation
	Environ.
	-Directional sign posts 2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 88
	Burial Grounds
	Kildare 


	External Approach:

-  Designated Parking 

-  Directional Signage

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€4,000

€31,950

€20,000

Total

€55,950 


	Water & Environment Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 89
	Burial Grounds
	Kilmeade 


	External Approach:

-  Designated Parking 

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€13,000

€45,000

€15,000

Total

€73,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 90
	Burial Grounds
	Kilshanroe 


	External Approach:

-  Designated Parking 

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€8,000

€115,000

€15,000
Total

€138,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 91
	Burial Grounds
	Leixlip 


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€178,000

€129,500

€15,000
Total

€332,500


	Water & Environmental Services 


	Transp.
	Directional sign posts 2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 92
	Burial Grounds
	Maynooth 


	External Approach:

-  Designated Parking 

-  Paths 

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€40,000

€102,000

€20,000

Total

€162,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 94
	Burial

Grounds
	Kilbelin, Newbridge graveyard.


	External Approach:

· No separate pedestrian access from car park.

· Lack of directional signage.

· Car park surface needs to be lined.

· Public lighting inadequate.

Entrance:

· No pedestrian crossing from entrance.

· No signage.

External Environment:

· Pedestrian routes are poor.

· No Signage.

· No accessible toilet.

· More seating needed.


	2009

2010

2010
	2009

Q4

09
2010

2010
	€65,000

€60,000

€180000

Total 

€305000
	Water & Environmental Services 


	Environ.


	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 95
	Burial

Grounds
	Nurney

graveyard.
	External Approach:

· Designated car parking

Entrance:

· Provide side hung gate

· No signage.

External Environment:

· Pedestrian routes are poor.

· No accessible toilet.


	
	
	  1,500

     800

     350

     380

20,000
Total:

23,030
	Water & Environmental Services 


	Environ.


	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 96
	Burial 

Grounds


	Prosperous
	External Approach:

· Lack of directional signage.

External Environment:

· Pedestrian routes are poor.

· No accessible toilet.

· More seating needed.


	
	
	€ 300

21,500

Total:

21,800

	Water & Environmental Services 


	Transp


	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 97
	Burial Grounds
	Rathangan 


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€6,500

€49,000

€20,000

Total

€75,500 


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 98
	Burial Grounds
	Staplestown


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	 €5,000

    €200

 €2,350

€21,000

  2,000

20,000
Total:

€50,550


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 99
	Burial Grounds
	Straffan  


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€3,000

€163,500

€15,000
Total

€181,500


	Water & Environmental Services 


	Transp.
	Directional sign posts 2010


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 100
	Burial Grounds
	Suncroft 


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs 

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:

-  Accessible Unisex Toilet


	
	          
	€6,000

€42,000

€15,000

Total

€63,000


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 100 a
	Burial Grounds
	Suncroft (Carna) 


	External Approach:

-  Designated Parking 

-  Paths

-  Directional Signs

Entrance and Grounds:

-  Paths, Ramps

-  Maintenance

-  Seating

External Environment:


	
	          
	€5,000

€76,250

€20,000

Total

€101,250


	Water & Environmental Services 


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY

101
	Graveyard
	St Michael's, graveyard

Athy.
	External Approach:

· Pedestrian routes need to be clearly defined

· Lack of directional signage.

· Car park surface needs to be lined.

· Public lighting inadequate.

· Service covers protruding.

Entrance:

· No separate pedestrian access

· Entrance from car park is stepped.

· No signage.

External Environment:

· Pedestrian routes surfaces are poor.

· No Signage.

· No toilet facilities.

· More seating needed with no armrests.
	Q4

2009

Q4

2009 Q4

2009 Q4

2010 Q4

2009

Q4 2009

Q4 2009

Q4

2009

2009

2009

2012
	Q4

2011

Q4

2011 Q4

2011 Q4

2013 Q4

2011

Q4 2015

Q4 2011

Q4 2011

2012

2011

2014
	€85000

€25000

€180000

Total

290000
	Athy Town Council

Dept of Transportation
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY

102
	Graveyard


	St Corbans graveyard.

Naas
	External Approach:

· Unauthorised crossing points on approach roads.

·  Lack of directional signage.

·  No official car park.

· Public lighting inadequate.

.

Entrance:

· Pedestrian access gate is broken.

·   No signage.

External Environment:

· Some Pedestrian routes surfaces are poor.

· No Signage.

· No toilet facilities.

· No seating.
	2008

2007

2008

2008

2009

2007
	2008

2007

2008

2008

2009

2007
	€250000

€15000

€200000

Total

€465000
	Naas Town Council 

Dept of Transportation
	
	Crossing installed at Ashgrove in 2007

Car park facilities inside but no room and plans on site or vicinity for official car park

Toilet available in caretakers lodge during office hours


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	GY 104
	Burial

Grounds
	Kilcullen.

St Brigids Graveyard.
	External Approach:

· Lack of directional signage.

· Car park surface needs to be lined.

· No public lighting.

Entrance:

· No signage.

External Environment:

· Pedestrian routes need to clearly defined.

· No Signage.

· No access to toilet facilities.

· More seating needed.


	2009

2010

2011
	2009

2010

2011
	€15000

€7000

€150000

Total

€167000
	Dept of Transportation
	Environ.
	Directional sign posts 2010


Car Parks

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CK 105
	Car Parks
	Church Car Park, Athy
	External Approach:

·  Lack of directional signage.

Entrance:

· No signage.

· Pedestrian entrance to    Carpark is not accessible

External Environment:

· Pedestrian routes are not clearly defined

· No Signage.

· No toilet facilities.

· No seating.

· Carpark is not lined.

· Inadequate public lighting.


	2009

2009

2008

2008

2008

2009

2010

2012


	2011

2011

2011

2011

2011

2011

2012

2014
	€3000

€15000

€150000

Total

€168000
	Athy Town Council

Dept of Transportation
	
	Feasibility of toilet to be assessed as toilet currently within 5 minutes


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	CK 106
	Car Parks
	Shaw's Car Park Athy
	External Approach:

· Lack of directional signage.

Entrance:

·   Poor signage.

External Environment:

· Accessible parking bays need to upgraded.

· Pedestrian routes are not clearly defined.

· Poor Signage.

· No toilet facilities.

· No seating areas.

· Pay parking in operation not all pay parking machines are accessible.
	2009

2009

2009

2009

2009

2009

2009
	2011

2011

2012

2011

2011

2011

2012
	€5000

€2000

€130000

Total

€137000


	Athy Town Council

Dept of Transportation
	
	Feasibility of toilet to be assessed as toilet currently within 5 minutes


Streetscapes

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 68
	Street-

Scape


	Athy
	16Km of Pedestrian routes audited. 

Approx 50% of Footpaths need upgrading

· 60 uncontrolled crossing points require upgrading ie:

· Dish Kerbs

· Tactile Paving

· Clearly Defined Pedestrian Route.

· 5 Controlled crossings points. Consider installing crossings on:

· Carlow Road by School

· Stradbally Rd by Hospital

· Leinster Street North

· Monasterevan Road adjacent to St Joesphs Terr.

· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.
	Q1

09

2008

Q1

09

2009

2008


	Q4

11

2015

Q4

11

2015

2015
	€880000

€600000

€125000

€20000

€20000


	Athy

 Town Council

Dept of Transportation

Planning Dept
	
	Woodstock Street and Kilkenny Rd. improvements 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 68
	Street-

Scape


	Athy
	· Bus Stops Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System

(Universal Accessible toilets required

(Accessible parking bays require redesign as per KCC recommendations and more accessible bays required around town centre area.
	2008

2008
	2015

2015

2013
	€80000

€100000

€45000

Total

1,870, 000
	Athy

 Town Council

Transport

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 68
	Street-

Scape


	Athy 
	2,130 m of Pedestrian route audited. 
· Approx. 170m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 660m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 115 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 43 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 2 No. new controlled crossings required.


	
	
	€

85,000

234,000

246,000

55,000

30,000
	Transportation


	Athy Town Council 


	Significant progress has been made on footpaths

Further work planned for 2011/12

Athy Traffic Management Plan has commenced


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 68
	Street-

Scape


	Athy
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	25,000

-- --

13,000

2,000

15,000

-- --

33,000

53,000
Total €791,500
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 69
	Street-

scape
	Newbridge
	19km of Pedestrian route audited.

Approx 45% of footpaths need upgrading

· Approx. 85 uncontrolled crossing require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· 18 Controlled Crossing points:

· 6 need to be redesigned.

Consider installing crossings on:

· Naas Road

· Kilcullen Road

· C5 on Station rd needs to be turned on.


	Q1

09
	Q4

11
	€940000

€850000

€450000

	Dept of Transportation

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 69
	Street-

scape
	Newbridge
	· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.

· Bus Stops Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System.

· Provide level resting areas along all routes over railway lines.

· Some Accessible parking bays require redesign as per KCC recommendations.
	
	
	€25000

€30000

€60000

€25000

Total

2,380,000 
	Dept of Transportation

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 69
	Street-

scape
	Newbridge 
	2,310 m of Pedestrian route audited. 
· Approx. 190m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 185m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 33 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 24 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

94,000

65,000

57,500

34,500
-- --
	Transportation


	
	Pairc Mhuire paths re-surfaced


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 69
	Street-

scape
	Newbridge 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	24,950

-- --

1,000

3,000

15,000

-- --

-- --

197,350

Total €492,300 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	01


	SS 70
	Street-

scape
	Naas
	27km of Pedestrian route audited.

Approx 45% of footpaths need upgrading

· Approx. 90 uncontrolled crossing require upgrading: ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· 15 Controlled Crossing points:

Consider installing crossings on:

·  Ballymore Eustace Road

· Kilcullen Road

· Dublin Road 


	Q1

09

Q2

09


	Q4

11

Q4

11


	1336000

€900000

€375000


	Naas

 Town Council

Dept of Transportation

Planning Dept
	
	New traffic Management system being developed for Naas. Report expected summer 08- This report will identify TMS requirements for Naas




	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 70
	Street-

scape
	Naas
	· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.

· Bus Stops Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System.

· Provide level resting areas along all routes over old railway line and on elevated routes.

· Some Accessible parking bays require redesign as per KCC recommendations and more accessible bays required around town centre area.

· Accessible WC needs to be relocated to a more appropriate location.
	2008


	2008


	€30000

€150000

€40000

€35000

€100000

Total

2,966,000 
	Naas

 Town Council

Dept of Transport.

Planning Dept
	
	Seating installed under Urban Renewal Scheme

Bus stops part of TMS

Seating already provided 

Bays provided under new byelaws in 2008

To be agreed with NTC- termination notice required


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 70
	Street-

scape
	Naas
	17320 m of Pedestrian route audited. 
· Approx. 365m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 100m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 78 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 24 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 2 No. new controlled crossings required.


	
	
	€

183,000

39,500

121,000

22,250

20,000 
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 70
	Street-

scape
	· Naas
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	6,650

-- --

1,500

2,000

15,000

-- --

-- --

25,900

Total €446,800 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 71
	Street-

scape
	Maynooth
	17.4km of Pedestrian route audited. Traffic Management plan required for  Maynooth

Approx 30% of Footpaths need upgrading

· Approx. 70 uncontrolled crossing points require upgrading ie:

· Dish Kerbs

· Tactile Paving

· Clearly Defined Pedestrian Route.

· 12 Controlled crossings points. Consider installing crossings on:

· Dunboyne Road

· Dublin Road

· Rathcoffey Road.

· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.


	Q1

10
	Q4

11
	€624000

€700000

€300000

€20000

€20000

	Dept of Transportation

Planning Dept.
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 71
	Street-

scape
	Maynooth
	(Accessible parking bays require redesign as per KCC recommendations

· Bus Stops: Inadequate crossing points at bus stops on:

· Dublin Road - B12, B13

· Kilcock Road - B10, B11

· Celbridge Road - B7, B8

· Universal Accessible toilets required

· Shared footpath/cycle track need segregated tactile at start and finish of track.

· Provide level resting areas along all routes over railway lines.
	Q1

09
	Q4

10
	€100000

€45000

€100000

€20000

€30000
Total 

1,959,000 
	Dept of Transportation

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2 
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 71
	Street-

scape
	Maynooth 
	1,765 m of Pedestrian route audited. 
· Approx. 550m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 360m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 35 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 17 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 2 No. new controlled crossings required.


	
	
	€

280,000

125,750 

48,000

21,500

35,000 
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 71
	Street-

scape
	Maynooth 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	23,000

-- --

1,500

8,250

15,000

-- --

-- --

88,750 

Total €646,750 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	Phase 1 
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 72
	Street-

scape
	Leixlip
	19km of Pedestrian route audited.

Approx 35% of footpaths need upgrading

· Approx. 65 uncontrolled crossing require upgrading: ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· 9 Controlled Crossing points:

· 6No require redesign

Consider installing pedestrian phase into lights at Confey Bridge.


	Q1

08
	Q4

09
	 €732000

 €650000

 €225000


	Maynooth Area Office

Dept of Transportation

Planning Dept
	
	Footpath improvements on:

-Maynooth Rd.

-Main St.

-Captain’s Hill

-Celbridge Rd.

2008


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1 
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 72
	Street-

scape
	Leixlip
	· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.

· 19 No. Bus Stops Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System.

· Provide level resting areas particularly along Captains Hill and Station Road.

· Bottom of Captains Hill requires major reconstruction works.

· Accessible WC required in Leixlip.

· Signage poor on all approaches and in the town centre.
	
	
	 €35000

 €20000

€75000

€150000

  €35000

€500000

€100000

  €50000
Total

2,572,000
	Town Council

Dept of Transportation

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 72
	Street-

scape
	Leixlip
	1,811 m of Pedestrian route audited. 
· Approx. 190m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 650m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 54 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 16 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 2 No. new controlled crossings required.


	
	
	€

95,000

240,250

94,500

24,000

45,000 
	Transportation


	
	Cobble lock relayed in some areas


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 2
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 72
	Street-

scape
	Leixlip 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	44,750

-- --

7,500

6,500

15,000

75,000

-- --

43,000
Total €690,500 
	
	
	Some re-surfacing work carried out

Hedges cut in many places


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Link
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 73
	Street-

scape
	Celbridge
	16km of Pedestrian route audited.

Approx 45% of footpaths need upgrading

· Approx. 45 uncontrolled crossing require upgrading: ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· 6 Controlled Crossing points: of which 2no. require complete redesign.

Consider installing crossings on:

· Bridge by Lucan Road / Hazelhatch road junction.

· Consider turning on lights on Main Street or remove tactile.


	Q1

09
	Q4

11
	€792000

€450000

 €150000

  €75000

 €300000


	Dept of Transportation

Planning Dept
	
	Crossing installed on the Hazelhatch Road 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	Phase 1
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 73
	Street-

scape
	Celbridge
	· Seating required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.

· 10 Bus Stops Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System.

· 2No. Accessible parking bays require redesign.

· 2No accessible parking bays in Car park require relocation and entire car parking area requires appropriate lining and signing.

· Inadequate number of accessible bays around town centre.

· Accessible WC required in the town.

· Signage poor in town centre and on approach roads
	
	
	  €45000

  €55000

 €200000

  €10000

  €20000

 €120000

€100000

  €65000

 Total
2282000
	Dept of Transportation

Planning Dept
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 108
	Street-

scape
	Monasterevin 
	2,250 m of Pedestrian route audited. 
· Approx. 50m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 115m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 16 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 26 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

25,000

40,500

32,000

39,500
-- --
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 108
	Street-

scape
	Monasterevin 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	34,350

-- --

-- --

-- --

15,000

-- --

-- --

99,050 

Total €285,400 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 109
	Street-

scape
	Kilcullen
	6km of Pedestrian route audited. Traffic Management plan required for Kilcullen.

Approx 50% of footpaths need upgrading

· Approx. 30 uncontrolled crossing require upgrading: ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· 1 Controlled Crossing points:

· Consider installing crossings on

·  Naas Road by Hillcrest Estate

· Bridge Location


	Q1

09
	Q4

11
	€330000

€300000

€50000


	Dept of Transportation

Planning Dept
	
	Install zebra crossing Athy Rd. 08


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 109
	Street-

scape
	Kilcullen
	· As Kilcullen is elevated seating and level resting areas are required on a number of routes.

· Street Furniture needs to be co-ordinated and highlighted.

· Bus Stop Inadequate Consider negotiating with Service Provider to initiate a more accessible Public Transport System.

· Some Accessible parking bays require redesign as per KCC recommendations and more accessible bays required around town centre area.

· Accessible WC required in Kilcullen
	
	
	€65000

€15000

€15000

€30000

€100000

Total

€875000


	Dept of Transportation

Planning Dept
	
	Some colour contrast provided.


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS

119
	Street-

scape
	Allenwood
	1,660 m of Pedestrian route audited. 
· Approx. 1400m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 200m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 17 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 10 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 1 No. new controlled crossings required.


	
	
	€

700,000

70,000

31,500

15,500

50,000
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 119
	Street-

scape
	Allenwood
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	4,250

5,000

2,000

16,000

15,000

-- --

2,500

22,950

Total €934,700
	
	
	Kerbing and footpaths installed in 2010.


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 120
	Street-

scape
	Ballitore 
	1,830 m of Pedestrian route audited. 
· Approx. 1250m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 275m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 16 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 10 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 1 No. new controlled crossings required.


	
	
	€

624,500

10,000

30,500

19,500

20,000
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 120
	Street-

scape
	Ballitore
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	12,000

-- --

-- --

11,000

15,000

-- --

5,000

2,000
Total €749,500
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 121
	Street-

scape
	Ballymore Eustace
	3,195 m of Pedestrian route audited. 
· Approx. 1496m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 100m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 25 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 12 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 2 No. new controlled crossings required.


	
	
	€

748,000

38,000

56,000

17,000

60,000
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 121
	Street-

scape
	Ballymore Eustace
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	33,500

10,000

-- --

3,000

15,000

-- --

-- --

78,000

Total 1,058,500
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 122
	Street-

scape
	Carbury 
	0,60k m of Pedestrian route audited. 
· Approx. 380m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 0m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 0 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 0 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

190,000

-- --

-- --

-- --

-- --
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 122
	Street-

scape
	Carbury 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic Calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	-- --

-- --

-- --

-- --

15,000

-- --

8,000

5,000

Total €198,000
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 123
	Street-

scape
	Clane
	3,810 m of Pedestrian route audited. 
· Approx. 100m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 210m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 63 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 50 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

50,000

74,500

100,250

52,500

-- --
	Transportation


	
	Improved dished kerbing and tactile paving installed on the main routes to schools and public transport in 2010.


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 123
	Street-

scape
	Clane
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	5,500

6,250

-- --

950

15,000

-- --

-- --

10,550

Total €315,000
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 124
	Street-

scape
	Johnstown Bridge
	1,280 m of Pedestrian route audited. 
· Approx. 710m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 650m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 6 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 8 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

346,000

208,000

11,000

18,000

-- --
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 124
	Street-

scape
	Johnstown Bridge 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	24,000

-- --

-- --

-- --

15,000

-- --

145,000

10,000
Total €777,000
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 125
	Street-

scape
	Kildangan 
	0,98 km of Pedestrian route audited. 
· Approx. 220m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 75m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 2 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 4 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

119,000

24,000

4,000

4,000

-- -- 
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 125
	Street-

scape
	Kildangan 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	3,000

-- --

-- --

-- --

15,000

-- --

40,000

26,000

Total €235,000
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 126
	Street-

scape
	Kildare Town 
	3,995 m of Pedestrian route audited. 
· Approx. 730m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 380m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 50 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 26 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.
	
	
	€

372,850

136,000

101,000

37,000
-- --

	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 126
	Street-

scape
	Kildare Town 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	42,350

4,000

3,000

-- --

35,000

-- --

-- --

276,300

Total 1,007,500
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 127
	Street-

scape
	Kill 
	0,530 km of Pedestrian route audited. 
· Approx. 0m new 

      footpaths required 

      including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 218m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 20 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 28 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

Nil 

76,450

34,000

29,500

-- --
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 127
	Street-

scape
	Kill 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	6,200

16,500

4,500

3,000

15,000

-- --

-- --

18,850

Total €204,000 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 128 
	Street-

scape
	Kilmeage 
	1,130 m of Pedestrian route audited. 
· Approx. 600m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 200m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 10 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 10 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

412,500

72,500

16,500

9,000
-- --
	Transportation


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 128
	Street-

scape
	Kilmeague 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	3,500

-- --

-- --

-- --

15,000

-- --

-- --

6,000

Total €535,000 
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 129
	Street-

scape
	Prosperous 
	1,420 m of Pedestrian route audited. 
· Approx. 90m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 195m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 32 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 18 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 3 No. new controlled crossings required.


	
	
	€

45,000

68,000

60,500

18,000

20,000
	Transportation


	
	

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 129
	Street-

scape
	Prosperous 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	4,000

11,000

-- --

27,000

15,000

-- --

60,000

26,000

Total €354,500
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 130
	Street-

scape
	Rathangan
	1,630 m of Pedestrian route audited. 
· Approx. 165m new footpaths required including:

-  Dished Kerbs

-  Tactile Paving

· Approx. 100m existing footpaths to be upgraded including:

-  Dished Kerbs

-  Tactile Paving

· 30 No. new uncontrolled crossings required including:

-  Dished Kerbs

-  Tactile Paving

· 8 No. existing uncontrolled crossings upgrade required including:

- Tactile Paving 

· 0 No. new controlled crossings required.


	
	
	€

83,000

35,950

67,500

7,500

-- --
	Transportation


	
	New Street re-surfaced footpaths


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 130
	Street-

scape
	Rathangan 
	· Seating, street furniture and obstructions. 

· Bus Stop Inadequate.  Consider negotiation with Services Provider to accessibility to stops.

· Accessible bays to be provided or upgraded.

· Signage to be provided or upgraded.

· Accessible toilets to be provided. 

· General Lighting to be provided.

· Traffic calming to be provided. 

· Maintenance and repairs including:

-  Footpath Repairs

-  Painting and Colour  

   Contrast

-  Cutting back Vegetation


	
	
	4,000

-- --

-- --

6,000

15,000

-- --

-- --

147,800

Total €366,750
	
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 131
	Street-

scape
	Moone


	· Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Improvements to bus stop

· Provide adequate seating with arm rests

· Provide footpaths

· Designated parking space


	
	
	6,150

4,050

   700

28,000

1,500

Total:

€40,400
	Transport


	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 132


	Street-

scape


	Carragh 


	· Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Re-surface footpath

· Relay tactile paving in direction of line of travel

· Provide footpaths

· Move barrier


	
	
	3,850

  600

2,450

8,500

1,000

Total:

€16,400
	Transport


	
	Tactile paving completed

Footpath provided at Old Chapel Wood

	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 133
	Street-

scape
	Suncroft
	·  Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· Re-surface footpath

· Provide footpaths

· Designated parking space

· Provide pedestrian 

      crossing


	
	
	7,650

40,000

125,000

1,500

40,000
Total

€214,150
	Transport
	
	


	Priority 


	Ref No


	Category


	Location/Site


	Action


	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 134
	Street-

scape
	Kilcock
	· Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· Re-surface footpath

· Highlight street furniture and poles

· Provide footpaths

· Designated parking space

· Provide bus shelter

· Handrail for steps

· Provide seating

· Provide guardrail at canal edge

· Unisex toilets


	
	
	 43,900

125,500

       500

 71,900

    1,500

    3,000

    1,700

    1,300

 49,000

 20,000
Total:

318,300
	Transport
	
	


	Priority 


	Ref No
	Category


	Location/Site


	Action



	Timeframe


	Budget


	Lead Dept


	Linkage


	Detail of Progress



	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 135
	Street-

scape
	Castledermot
	· Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· Re-surface footpath

· Highlight street furniture and poles

· Provide footpaths

· Provide bus shelter

· Unisex toilets


	
	
	40,890

  4,000

     250

344,000

    3,000

  20,000
Total:

€412,140
	Transport
	
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	1


	SS 137
	Street-

scape
	Timolin
	·  Crossings require upgrading. ie

· Dish Kerbs

· Tactile Paving

· Clearly defined Pedestrian route.

· Provide adequate seating

· Provide footpaths

· Reduce slope on footpath


	
	
	15,450

1,300

51,950

9,000

Total:

€77,700


	Transport
	
	


National  Monuments
	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 111
	National Monument
	Castle at Kinnefad


	External Approach:

-  Directional Signage

-  Designated Parking

Entrance:

-  Pedestrian Access Routes

External Environment:

-  Toilets


	
	          
	€32,500

€35,000

€20,000

Total

€87,500 


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 112
	National Monument
	Carbury 

Carbury Church

	External Approach:

-  Designated Car Space

Entrance:

-  Pathway for All

-  Gate

-  Maintenance

External Environment:

-  Toilets


	
	          
	€20,000

€192,500

€20,000

Total

€232,500


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 113
	National Monument
	St. Patrick’s Chapel, Ardrass


	External Approach:

-  Road, Paths

-  Directional Signage

-  Designated Parking

Entrance:

-  Pedestrian Routes

-  Lighting

-  Maintenance and Repair

External Environment:

-  Toilets


	
	          
	€25,000

€78,500

€20,000

Total

€123,500


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM

114
	National Monument

Arch of Haynestown Castle


	Haynestown


	External Approach:

-  Roads

-  Parking

Entrance:

-  Directional Signage

-  Maintenance

-  Access Route 

External Environment:

- Toilets


	
	          
	€275,000

€44,000

€20,000
Total

€339,000


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 115
	National Monument
	Great Connell

Standing Stone

	External Approach:

-  Directional Signage

-  Designated Parking

Entrance:

-  Pedestrian Access Routes

External Environment:

-  Toilets


	
	          
	€120,000

€22,500

€20,000

Total

€162,500 


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 116
	National Monument
	Belan, Moone

Eagle Monument,


	External Approach:

-  Directional Signage

-  Designated Parking

Entrance:

-  Access Routes

External Environment:

-  Toilets

-  Bins


	
	          
	€37,500

€60,000

€22,000

Total

€119,500 


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 117
	National Monument
	Balnafagh 

Balnafagh  Lake 


	External Approach:

-  Signage

-  Car Park

Entrance:

-  Access Route

External Environment:

-  Toilets


	
	          
	€12,500

€157,500

€20,000
Total

€190,000


	Planning


	Transp.
	


	Priority 
	Ref No
	Category
	Location/Site
	Action
	Timeframe
	Budget
	Lead Dept
	Linkage
	Detail of Progress

	
	
	
	
	
	Start Date
	End

Date
	
	
	
	

	2


	NM 118
	National Monument
	Leixlip 

Leixlip Spa


	External Approach:

-  Directional Signage

-  Information

-  Designated Parking

-  Steps Ramps

-  Bollards

Entrance:

-  Area Around Spa

External Environment:

-  Toilets

-  Seating


	
	          
	€41,500

€278,500

€27,250
Total

€347,250


	Planning


	Transp.
	


In consultation with:

· Athy Access Group

· 
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Action
On Disability


Enable Ireland Kildare Services

· [image: image2.png]O
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· KARE 

Founded 1967                                 Promoting Inclusion for People with Intellectual Disabilities
· Kilcullen Access Group
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· Kildare Network of People with Disabilities

· Naas Access Group


· Newbridge Access Group 
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The Kildare
Community
Partnership




For information or assistance on access issues relating to the services and facilities provided by Kildare Local Authorities, please contact

Access Officer

Corporate Services

Áras Chill Dara

Devoy Park

Naas

Co. Kildare

accessofficer@kildarecoco.ie
Phone: 045  980751

<http://www.kildarecoco.ie

 HYPERLINK "mailto:accessofficer@kildarecoco.ie" 
 >
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