

05/12/2022



Towpath works continue on the remaining unbound sections and are due to be completed at the end of February 2023. The installation of 10 no. jetties will commence thereafter.



A tender is currently progressing on etenders for all road crossings and is due to close on 20th December 2022. We will be awarding a Contract in early 2023, subject to a successful tendering process, with a 10 month construction programme.



A tender for the new bridge at Rathangan will commence in January 2023, with a Contractor expected to be awarded by the end of Q1 2023 and works complete end of Q4 2023. The Barrow Blueway will be launched Q1 2024.

