

## Grand Canal Greenway Phase 1 Sallins to Aymers Bridge

Construction has commenced on this 11km section of the Grand Canal Greenway from Sallins to Aymers Bridge. John Craddock Ltd. were the successful tenderers following a competitive tendering process and commenced on site in October 2022, with a substantial completion date of 23/11/2023.









While the works are underway there will be a level of disruption, which we will endeavour to keep to a minimum, where possible. The Section from Sallins heading east to the railway bridge will experience the most disruption as there is the soil nailing system, bridge abutments and green steepened slopes to be constructed and we apologise for the inconvenience this may cause. See below for closures currently on the route.

**Section A Sallins to Rail Bridge**

Section closed to the public.

**Section B Rail Bridge to Devonshire Bridge**

Section partially closed to the public. Pedestrians are still able to access part of the towpath

**Alignment Section C Devonshire Bridge to Ponsonby Bridge**

No works commenced on this section. Section remains open to the public.

**Alignment Section D Ponsonby Bridge to Henry Bridge**

No works commenced on this section. Section remains open to the public.

**Alignment Section E Henry Bridge to Aylmer Bridge**

No works commenced on this section. Section remains open to the public.



